

Appendix 1 Action Plan

| 1. Action | 2. Corporate Objective | 3. Resources | 4. Target Date | 5. Success Criteria (including key milestones) | 6. Authorising Officer | 7. Lead Officer | 7a. Monitoring & Evaluation | 8. Strategic Links |
|---|---------------------------|--------------------|-------------------|---|---------------------------|--------------------|--------------------------------|-----------------------|
| Set up Strategic Team of key partners in Rural Economy | EC Priority 6 | Partner Staff Time | 31/12/08 | Strategic Team established | Bill Strachan | Lee Haxton | ACPP | |
| Strategic Team develops Project Plan | EC Priority 6 | Partner Staff Time | 31/03/10 | Project Plan produced | David Valentine | Neil Prentice | ACPP | |
| Mapping of existing levels of engagement between public sector, land owners and farm businesses | EC Priority 6 | Partner Staff Time | 30/06/08 | Mapping report produced | Bill Strachan | Lee Haxton | ACPP | |
| Series of farm and estate visits established for relevant public sector officers | EC Priority 6 | Partner Staff Time | 31/03/09 | Quarterly visits established | Steven Wilson | Prue Dowie | ACPP & Economic Development | |
| Develop partnership plan to maximise access for young people to CNP facilities | IMS Priority 1 | Partner Staff Time | 31/03/09 | Production of Plan | Tom Davidson | Maggie Sherrit | ACPP & CNPA | |
| Organise events promoting renewable energy use in rural Angus. | LL Priority 1 | Partner Staff Time | 31/03/09 | Events held | Neil Prentice | Prue Dowie | ACPP | |

| | | | | | | | | |
|--|-----------------|--------------------|----------|---|-----------------|---------------|----------------------------------|------------------------|
| Rural actions in Housing Strategy reported to ACPP | HSCC Priority 2 | Partner Staff Time | 31/03/12 | Actions reported | Kenneth Stephen | Delilah Zidi | ACPP | Angus Housing Strategy |
| Rural issues inputed into Local Housing Strategy Review (2009) | HSCC Priority 2 | Partner Staff Time | 31/12/12 | Information inputed | Kenneth Stephen | Delilah Zidi | ACPP | |
| Produce partnership plan on safeguarding Post Office service in rural Angus | IMS Priority 1 | Partner Staff Time | 31/12/08 | Plan produced | Bill Strachan | Lee Haxton | Postwatch Scotland, ACPP | |
| Consult with partners and stakeholders on increased use of local facilities and produce recommendations | IMS Priority 4 | Partner Staff Time | 31/03/09 | Consultation process completed and recommendations presented to partnership | Bill Strachan | Lee Haxton | ACPP | |
| Develop and introduce new Community Planning arrangements in rural Angus | IMS Priority 3 | Partner Staff Time | 31/12/10 | New Community Planning arrangements introduced in Sidlaw/Newtyle and the Angus Glens. | Vivien Smith | Lee Haxton | ACPP | |
| Review rural transport issues in relation to access to services and present recommendations to Partnership | ENV Priority 4 | Partner Staff Time | 31/12/09 | Review complete and recommendations presented | George Chree | Lesley Millar | ACPP, P&T, Angus Transport Forum | |
| Map existing leisure and recreation opportunities for young people in rural areas | IMS Priority 3 | Partner Staff Time | 31/12/08 | Mapping exercise complete | Alistair Wilson | Ron Johnston | ACPP | |

| | | | | | | | | |
|---|--------------------|-----------------------|----------|--|--------------------|--------------------|---|-----------------------|
| Raise awareness and promote rural alcohol services | HSCC Priority 4 | Partner Staff Time | 31/12/08 | Communities receive information on Tayside Council on Alcohol services | Hazel Robertson | Eileen McArthur | ACPP, SW&H, HSCCP | |
| The Focus on Alcohol Angus project to explore alcohol related action within the communities of the Angus Glens and Sidlaw / Newtyle | HSCC Priority 4 | To be Identified | 31/03/09 | New initiatives progressed | Hazel Robertson | Eileen McArthur | ACPP, DAAT, HSCCP, Care Group Strategies | Integrated CS Plan |
| Review existing strategies for the development of care services to identify any gaps in services in rural areas | HSCC Priority 3 | Partner Staff Time | 31/03/09 | Identification of gaps in services relating to rurality in Angus | Tim Armstrong | Hazel Robertson | CCHEG, Care Group Strategies | Integrated CS Plan |
| Produce Woodland and Forestry Framework for Angus | ENV Priority 2 | Partner Staff Time | 31/12/08 | Framework produced | George Chree | Gordon Pyper | ACPP | |
| Management and Monitoring of Angus RSPA | IMS Priority 1 | Partner Staff Time | 31/03/08 | Monitoring process completed | Bill Strachan | Lee Haxton | ACPP, Scottish Government | |